
 

 

 
 

STATE PUBLIC WORKS BOARD 
January 14, 2005 

MINUTES 
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Ms. Anne Sheehan, Chief Deputy Director, Department of Finance 
Ms. Cindy McKim, Chief Financial Officer, Department of Transportation 
Mr. Barry Hemphill, Deputy Director, Telecommunications Division, Department of General 
   Services 
Ms. Cindy Aronberg, Deputy Controller, State Controller’s Office 
Mr. Francisco Lujano, Director, Securities Management Division, State Treasurer’s Office 
 
ADVISORY MEMBER: 
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LEGISLATIVE ADVISORS: 
Assembly Member Darrell Steinberg 
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Assembly Member Lloyd E. Levine 
Senator Betty Karnette 
Senator Wesley Chesbro 
Senator Gilbert Cedillo 
 
STAFF PRESENT: 
Michael Carter, Assistant Administrative Secretary, State Public Works Board 
Rocel Bettencourt, Assistant Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Kathy Chovan, Legal Counsel, State Public Works Board 
Peggy Palmertree, Acting Executive Secretary, State Public Works Board 
Brian Dewey, Budget Analyst, Department of Finance 
Debbie Dills, Budget Analyst, Department of Finance 
Chris Lief, Budget Analyst, Department of Finance 
Peter Brown, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
Rob Kane, Department of Parks and Recreation 
Rick Stolz, Department of Parks and Recreation 
Pat Rogers, Department of Parks and Recreation 
Liz Steller, Department of Parks and Recreation 
David Wrightsman, State Parks 
Geoff Palmertree, State Treasure's Office 
Aaron Todd, State Treasurer’s Office 
Chris Kooyman, State Treasurer’s Office 
Misty Wilson, Department of Forestry and Fire Protection 
Richard Myren, Department of General Services 
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CALL TO ORDER AND ROLL CALL: 
Ms. Sheehan, Chairperson, Chief Deputy Director, Department of Finance at 10:00 am called 
the meeting to order.  Mr. Michael Carter, Assistant Administrative Secretary for the State Public 
Works Board called the roll.  A quorum was established. 
 
APPROVAL OF MINUTES 
Mr. Carter reported that staff has reviewed the minutes from the December 17, 2004 meeting 
and believe them to accurately represent the actions of the Board. 
 
There were no contingent actions from the previous meeting and staff recommends approval. 
 
Hearing no objections, the minutes from the December 17, 2004 regular meeting were 
unanimously approved. 
 
BOND ISSUES: 
Mr. Carter stated that there were two bond items. 
 
Bond Item #1, Department of Forestry and Fire Protection, Cuyamaca Forest Fire Station, 
Relocate Building.  If approved, the requested action would adopt a resolution authorizing the 
use of interim financing and the eventual sale of lease revenue bonds.  Staff recommends 
approval and adoption of the resolution. 
 
A motion was made by Ms. Aronberg and Second by Mr. Lujano to approve Bond Item #1.  
Bond Item #1 was approved by a 5-0 vote. 
 
Bond Item #2, Department of Forestry and Fire Protection, Rancheria Forest Fire Station, 
Replace Facility.  If approved the requested action will adopt a resolution authorizing the use of 
interim financing and the eventual sale of lease revenue bonds.  Staff recommends approval 
and adoption of the resolution. 
 
A motion was made by Mr. Hemphill and second by Ms. McKim to approve Bond Item #2.  
Bond Item #2 was approved by a 5-0 vote. 
 
CONSENT CALENDAR: 
Mr. Carter stated that at the request of the Department of Parks and Recreation we are pulling 
Item #16.  In summary, the revised Consent Calendar covers Items #3 through #15 and #17 
proposes:  one request to recognize a scope change, two requests to authorize site selection, 
one request to authorize acquisition of real property through the acceptance of a gift, one 
request to authorize the State to enter into an Agreement and Grant of Easement for Use 
Restriction, one request to authorize acquisition, one request to authorize the sale of state 
surplus property, five requests to approve preliminary plans, one request to proceed with 
preliminary plans and approve recognized anticipated deficit for construction, and one request 
to approve augmentation. 
 
There were two 20-day letters for these items: Item #3, Department of Transportation, 
County, Marysville Office Building, Yuba County, Replacement—Scope Change.  A 20-day 
letter was sent to the Legislature on December 31, 2004, and approval was contingent upon the 
expiration of the notification period on December 26, 2004, without comment. 
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Item #14, Department of Mental Health, Metropolitan State Hospital, Norwalk, Los 
Angeles County, Construct New Kitchen and Remodel Satellite Serving Kitchens—Recognized 
Anticipated Deficit.  A 20-day letter was sent to the Legislature on December 31, 2004, and 
approval was contingent upon the expiration of the notification period on December 26, 2004, 
without comment.   
 
Staff recommends approval of the Revised Consent Calendar Items #3 through #15 and #17. 
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to adopt the Consent 
Calendar Items #3 through #15 and #17. 
 
The Consent Calendar was adopted by a 3-0 vote. 
 
ACTION ITEMS: 
Mr. Carter stated that there was one Action Item. 
 
Action Item #18 for the Department of General Services, Department of Parks and Recreations, 
San Simeon State Park, American Land Conservancy, San Luis Obispo County, to authorize 
the acquisition of 175 acres as addition to the San Simeon State Park. 
 
Mr. Carter noted that the item is being presented to you so that you are aware that Parks is 
proposing to acquire this property without the standard indemnification language that the State 
normally requires on its acquisitions.  In addition, it should be noted that this property is 
approximately 1,000 feet southeast of the Willis Warren Ranch landfill. 
 
Based on environmental reviews and the historical use of the property, the Environmental 
Services staff at DGS is confident that the risk associated with this property without standard 
indemnification provisions is relatively low. 
 
Mr. Carter also noted that representatives from the Department of General Services, 
Environmental Services Section and the Department of Parks and Recreation are available to 
provide the Board with a brief description of the project, the purpose of the acquisition, and 
explain why the risks associated with acquiring this property without the standard 
indemnification are acceptable. 
 
Mr. Warren Westrup, Department of Parks and Recreation, stated that this acquisition although 
the property is not owned by the Hearst family is in very close proximity to the Hearst Ranch 
Acquisition and is directly adjoining the existing San Simeon State Beach park unit.  Where the 
Hearst project will be overlaid with the CalTrans scenic easement which will preclude putting 
camping and intensive public easement facilities on the coastal side. 
 
Mr. Carter noted that if the final form of these documents substantially change we would 
recommend coming back to the Board for approval.  But at this time we recommend that you 
approve this acquisition. 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to approve Action 
Item #18. 
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Action Item #18 was approved by a 3-0 vote. 
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OTHER BUSINESS: 
Mr. Carter stated there is one item of other business to authorize an amendment to each of the 
Board's bond counsel contracts to add time-only. 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to approve Other 
Business Item #19. 
 
Action Item #19 was approved by a 3-0 vote. 
 
REPORTABLES: 
Mr. Carter indicated that there were eight reportable items that Finance staff had approved 
under the authority delegated by the Board. 
 
NEXT MEETING: 
Mr. Carter stated that the next regularly scheduled meeting is set for Friday, February 11, 2005, 
at 10:00 am, at the State Capitol in Room 2040. 
 
Having no further business, the meeting was adjourned at 10:15. 
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BOND ITEM 
 

BOND ITEM – 1 
 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
CUYAMACA FOREST FIRE STATION—RELOCATE FACILITY 
 
 
Authority: Chapter 208/04, Item 3540-301-0660 (4)  
 
 
Adopt a resolution to: 
 

1. Authorize the use of interim financing to be repaid from the Public Buildings Construction 
from the proceeds from the sale of bonds. 

 
2. Approve the form of and the execution and delivery of a Construction Agreement 

between the Department of General Services and the State Public Works Board, with 
consent of the Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution of a Site Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of the Facility Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

 
 
TOTAL ESTIMATED PROJECT COSTS:      $3,874,000 
 
 
APPROVED 
5/0 



 

-7- 
January 14, 2005, Meeting Agenda Minutes 

 

BOND ITEM 

STAFF ANALYSIS – 1 
Department of Forestry and Fire Protection  

Cuyamaca Forest Fire Station—Relocate Facility, San Diego County 
 
Action Requested 
The requested action will adopt a resolution authorizing action to be taken to provide for 
interim financing and the sale of lease revenue bonds. 
 
Scope Description 
This project is within scope.  This relocation project acquires a 5-acre site and constructs a 
new CDF one-engine Forest Fire Station. The new station consists of the following: a 2,330± SF 
wood-framed living quarters building (eight beds), a 1,697± SF wood-framed apparatus building 
(one office, two bays), a 150± SF fuel building, a 1,000 gallon fuel tank, site work, utilities, 
paving and all appurtenances. 
 
Funding and Cost Verification 
The project is within cost.  
 

$3,874,000 total estimated project costs 
 

$535,000 project costs previously allocated:  acquisition 
 

$3,339,000 project costs to be allocated: preliminary plans $251,000, working drawings 
$243,000 and construction $2,845,000 ($2,287,000 contract, $114,000 
contingency, $406,000 A&E, and $38,000 other) 
 

CEQA 
CEQA documentation has been filed for property acquisition.  CEQA monitoring and any 
mitigations will be part of the construction phase. 
 
Project Schedule 
The project schedules is as follows: 
 
Approve preliminary plans: March 2005 
Complete construction: February 2007 
 
Due Diligence Status 
Due diligence was completed during acquisition phase and no significant issues were identified.   
 
 
Staff Recommendation:  Adopt resolution. 
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BOND ITEM 
 

BOND ITEM – 2 
 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
RANCHERIA FOREST FIRE STATION, MADERA COUNTY 
Replace Facility 
 
 
Authority: Chapter 379/02, Item 3450-301-0660 (16)  
  Chapter 157/03, Item 3540-301-0660 (4.6) 
 
 
Adopt resolution to: 
 
1. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
2. Approve the form of and the execution and delivery of a Construction Agreement between 

the Department of General Services and the State Public Works Board, with the consent of 
the Department of Forestry and Fire Protection. 

 
3. Approve the form of and authorize the execution of a Site Lease between the Department of 

Forestry and Fire Protection and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of a Facility Lease between the 

Department of Forestry and Fire Protection and the State Public Works Board. 
 
5. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
 
Total estimated cost:     $2,252,000 
 
 
APPROVED 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 2 
Department of Forestry and Fire Protection  

Rancheria Forest Fire Station, Replace Facility 
 
Action requested 
The action requested will adopt a resolution authorizing action to be taken to provide for 
interim financing and the sale of lease revenue bonds. 
 
Scope Description 
This project is within scope.  The approved project authorizes the construction of a standard 
CDF 12 bed barracks/messhall building, three-bay apparatus building, a flammable storage 
building, fueling facility, upgrade water, electrical, septic and LPG services, demolition of 
existing buildings, grading and site work; utilities; paving; landscaping; and all appurtenances. 
 
Funding and Cost Verification 
This project is within cost. The Budget Act of 2002 and 2003 provides a total of $2,252,000 
($1,802,000 and $450,000 respectively) for the construction phase of this project.  A resolution 
was previously adopted by the Board for this project prior to receiving the second, incremental 
appropriation for construction.   
 

$2,015,000 total estimated project costs 
 

$213,000 project costs previously allocated: preliminary plans $102,000, working 
drawings $111,000 and construction $12,000 (due diligence) 
 

$2,240,000 project costs to be allocated: construction $2,240,000 ($1,938,000 contract, 
$85,000 contingency, $217,000 A&E and other project costs) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on July 27, 2000 and the 
waiting period expired on August 28, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction: April 2006 
 
Due Diligence 
Due diligence was completed on November 17, 2004 and no significant issues were identified. 
 
 
Staff Recommendation: Adopt resolution 
 
 



 

-10- 
January 14, 2005, Meeting Agenda Minutes 

 

CONSENT ITEM 
 

CONSENT ITEM – 3 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF TRANSPORTATION (2660) 
MARYSVILLE OFFICE BUILDING—REPLACEMENT 
YUBA COUNTY 
 
 
Authority: Chapter 379/02, Item 2660-311-0042(1)b 

Chapter 157/03, Item 1760-301-0660(2), as reappropriated by Chapter 208/04, 
Item 1760-490 (1) 

 
 
a. Recognize scope change 
 
APPROVED 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 3 
Department of General Services 

Department of Transportation 
Marysville Office Building Replacement 

 
Action Requested 
The requested action will recognize a scope change for this project. 
 
Scope Description 
The project is not within scope.  Chapter 379, Statutes of 2002, Item 2660-311-0042 (1) (b) 
provides $2,264,000 to the Department of Transportation (DOT) for acquisition of land and 
preliminary plans to construct a new 230,000 gross square feet office building and 708 surface 
parking spaces.  The project's scope consists of constructing 342 parking spaces along with the 
new office building on the existing site with the remaining 366 spaces to be constructed on a 
site to be acquired.  DOT is requesting approval to reduce the 708 parking spaces down to 440. 
 
During the property acquisition process, the landowner of the site previously selected for 
acquisition through the State Public Works Board process decided to sell half of the site to an 
unrelated third party.  This action terminated the ability to acquire the site and DOT had to 
pursue another option to satisfy its parking needs.  After reevaluating parking ratios used in the 
initial economic analysis, DOT is proposing to construct only 440 spaces instead of the 708 
originally planned.  Approximately 350 spaces would be located on the existing DOT site while 
the remaining 90 spaces would be constructed on a new parcel that the City of Marysville has 
offered to the State at market value that is able to be acquired within available funds.  A 20-day 
scope change letter was sent to the Legislature on December 31, 2004, and the 20-day 
notification period will expire January 19, 2005. 



 

-11- 
January 14, 2005, Meeting Agenda Minutes 

 
 
Funding and Cost Verification 
This project is within cost.  Chapter 379/02 Item 2660-311-0042(1)b provides $2,264,000 for 
the acquisition of land and preliminary plans and Chapter 157/03 Item 1760-301-0660(2) 
provides $56,575,000 for the design-build phase of this project.  The proposed scope change 
can be completed within available funds. 
 

$58,839,000 total estimated project cost. 
 

$2,264,000 project costs previously allocated: acquisition $775,000 and preliminary 
plans $1,489,000 

 
$56,575,000 to be allocated: construction $56,575,000 (Contract $48,453,000, 

contingency $1,361,000, A & E $2,719,000, and other project costs 
$4,042,000) 
 

CEQA 
The project requires an Environmental Impact Report.  The necessary document is being 
prepared by DGS.  
 
Project Schedule 
The project schedule is as follows: 
 
Preliminary plan approval: October 2005 
Issue Design-Build Proposal: November 2005 
Award Design-Build Contract: July 2006 
Complete construction: March 2008 
 
Other: 
DGS will perform required due diligence services during the acquisition phase. 
 
 
Staff Recommendation: Recognize scope change contingent upon the expiration of 

the 20-day notification period. 
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CONSENT ITEM 
 

CONSENT ITEM – 4 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF TRANSPORTATION (2660) 
MARYSVILLE CALTRANS DISTRICT 3 OFFICE BUILDING SITE 
YUBA COUNTY 
DOT 021, DGS Parcel Number 10149 
 
 
Authority: Chapter 379/02, Item 2660-311-0042(1)(b) 
 
 
a. Authorize site selection  
 
APPROVED 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of General Services 

Department of Transportation 
Marysville Caltrans District 3 Office Building Site 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  This project will construct a 230,000 gross square foot (gsf) 
Department of Transportation (Caltrans) District 3 office building, District 3 Headquarters, in 
downtown Marysville on the existing State-owned Caltrans site.  The project includes 
purchasing an additional parcel to accommodate the surface parking needed for the new office 
building.  Initially, the Department of General Services (DGS) and Caltrans identified an 
approximately 2.6 acre parcel of privately-owned property located adjacent to the existing 
Caltrans site to accommodate the needed parking.  This property was authorized through site 
selection at the September 12, 2003, Public Works Board Meeting.  During the non-binding 
negotiations for the State to acquire this property, the property owner sold half of the proposed 
acquisition property to another party.  Therefore, the State needs to pursue acquisition of a 
different site to meet the needs of the project as identified in a related Scope  
Change Consent Item to this project. 
 
The City of Marysville has made it known to DGS that they have property they are willing to sell 
to the State in efforts of furthering the Caltrans office building project.  This request will 
authorize the site selection of approximately 27,200 square feet in Marysville, County of Yuba, 
for the additional surface parking lot. 
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Funding and Cost Verification 
This project is within cost.   Funding has been authorized under Chapter 379/02, 
Item 2660-311-0042(1)(b) provides Caltrans with $2,264,000 for replacement, acquisition and 
preliminary plans.  The property interests can be acquired within available funds. 
 
CEQA 
An Environmental Impact Report will be completed prior to site acquisition. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is November 2005. 
 
Condition of Property 
On November 28, 2004, the Department of General Services (DGS), Environmental Services 
Section (ESS) staff conducted a site survey of the proposed acquisition of a quarter-block 
property (APN 10-062-002) at the corner of Yuba Street and Ninth Street in Marysville, 
California. This parcel would be used for a surface parking lot for the planned replacement of 
the Caltrans, District 3 office building. 
 
The parcel consists of a vacant, grass-covered, lot.  The site is bounded by two-story 
warehouses to the immediate north, open space to the west along the rail lines, and Yuba and 
Ninth Streets to the east and south.  The warehouses are aging concrete structures that appear 
to be for furniture storage.  The open area to the west consists of an unimproved alley and a 
vacant lot between the alley and railroad tracks.  The surface of the lot is graded level with the 
sidewalk.  It contains no visible remnant structures (foundations, basements, vaults, etc.). 
However, there is clear evidence of past development, which was probably residential or light 
commercial given the existence of two remaining driveways from the street.  The lot is covered 
with emerging winter grasses; it contained no debris or other evidence of dumping. 
  
Prior to acquisition an environmental site assessment (Phase I) will need to be prepared given 
the site has a presumed history of developed urban uses.  This assessment will provide 
information on past land uses and confirm if the site contains any petroleum or industrial wastes 
that may have resulted from earlier developments, the adjacent railroad tracks and spur, or 
interim uses since the land was cleared. 
  
The site appears appropriate for the proposed use as a surface parking lot for the new office 
building.  Based on this initial site survey, ESS staff believes site selection by the PWB is 
appropriate. 
 
Other: 

• Authorization of site selection is conditioned upon authorization of the project scope 
change. 

• The purchase price shall not exceed estimated fair market value as determined by a 
DGS approved appraisal. 

• DGS is not aware of any lawsuits pending concerning the property.   
• The property is vacant and unimproved.   
• There is no relocation assistance involved with the proposed acquisition. 
• The property acquisition agreement will require delivery of a conveyance deed to the 

State free and clear of any mortgages or liens. 
 
 
Staff Recommendation: Authorize site selection  
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA TAHOE CONSERVANCY (3125) 
VIVIAN A. SEIFERT DONATION, EL DORADO COUNTY  
CTC Project Number 058A, DGS Parcel Number 10278 
 
 
Authority: Government Code Sections 66907 and 66907.2. 
 
 
a. Authorize the acquisition of real property through the acceptance of a gift 
 
APPROVED 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of General Services 
California Tahoe Conservancy 

Vivian A. Siefert Donation 
 
Action Requested 
The requested action will authorize the acquisition of real property through the 
acceptance of a gift. 
 
Scope Description 
This project is within scope.  Vivian A. Siefert, an unmarried woman, has offered to the State 
as a gift approximately 0.23 acres for preservation as open space.  Future residential 
development would be restricted.   
 
Funding and Cost Verification 
This project is within cost.  The only costs associated with acceptance of this gift are the staff 
costs to process the acceptance.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse August 2, 2004, and expired on 
September 6, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Seifert property on December 20, 2004.  The 0.23-acre parcel is located on Mt. 
Shasta Circle, in Mountain View Estates Unit No. 4, an unincorporated area in South Lake 
Tahoe, El Dorado County, California.  Lot 463 (APN 033-442-04) is a gently sloping lot 
containing a few pine and fir trees.  A utility pole (Sierra Pacific Power Company and Pacific 
Telephone and Telegraph Company) is located on the west-southwest property corner within an 
easement which extends on the front 20-feet and side and rear 6-feet of the property. 
 
A Phase I Environmental Site Assessment report was not available for this property and is not 
deemed necessary given the physical setting of the parcel.  No potential problems with 
hazardous materials, e.g., ground and/or vegetation staining were observed during the ESS site 
visit and the property is compatible with the proposed future use 
 
Other 
• The assessed value of the parcel is $7,058. 
• The site is vacant and unimproved and relocation assistance is not applicable. 
• The Conservancy is not aware of any lawsuits pending concerning the property.  
• The Conservancy will manage the land through its existing land management program. 
 
Staff Recommendation: Authorize acquisition of real property through the acceptance 

of a gift. 
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CONSENT ITEM 
 

CONSENT ITEM – 6 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SONOMA COAST STATE BEACH, WILLOW CREEK, SONOMA COUNTY 
DPR Parcel A7910-01, DGS Parcel 10258 
 
 
Authority: Chapter 379/02, Item 3790-301-6029(6) 
 
 
a. Authorize site selection 
 
APPROVED 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of General Services 

Department of Parks and Recreation 
Sonoma Coast State Beach, Willow Creek 

 
Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands via Proposition 40 the California Clean Water, Clean Air, Safe Neighborhood 
Parks, and Coastal Protection Fund without specifying particular parcels.  This request will 
authorize site selection for the purchase of approximately 3,373 acres of biologically diverse 
landscape of moderate to steeply sloped Coast redwood, Douglas fir forest and rolling 
grasslands with riparian, estuarine habitat.  The property is located in Sonoma County 
approximately three miles inland from the Pacific Ocean and Highway One, north of Bodega 
Bay, south of Jenner, and adjacent to Sonoma Coast State Beach along its eastern boundary. 
 
Funding and Project Cost Verification 
This project is within cost.  This project will include funding from several sources.  Those 
sources include: Chapter 379/02, Item 3790-301-6029(6) provides funding from Proposition 40 
for the acquisition of fee simple interests and associated overhead for the real property; 
Proposition 50 funding provided by the Wildlife Conservation Board; Chapter 379/02, 
Item 3760 -301-6029(1) from the State Coastal Conservancy; and non-state funds to be 
provided by the Sonoma County Agricultural Preservation and Open Space District 
(SCAPOSD).  The property can be acquired with the funds available and in accordance with 
Legislative intent. 
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 30, 2004, and the 
waiting period expired on October 4, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005. 
 
Condition of Property 
On August 9, 2004, the Department of General Services (DGS) Environmental Services Section 
(ESS) staff conducted a site survey of the proposed acquisition of approximately 3,400 acres of 
land known as the Willow Creek Conservation Lands.  The site was re-surveyed on 
November 11, 2004.  The “Willow Creek” acquisition, which consists of a combination of fee and 
open space easements, will provide for the expansion of the existing Department of Parks and 
Recreation (DPR) Sonoma Coast State Beach complex in Sonoma County.  
  
The acquisition includes large portions of the remaining non-state owned parcels of the upper 
Willow Creek watershed, and portions of the adjacent Freezeout Creek watershed.  The subject 
property is situated on south side of the lower reach of the Russian River near the community of 
Duncan Mills.  The acquisition area includes land in the Willow Creek watershed that will be 
secured by Sonoma County for open space and recreational uses. 
The majority of the lands planned for acquisition and easements by DPR and others consist of 
second and third-growth coniferous forest.  The property is predominately forested with 
redwoods and Douglas fir, along with typical Sonoma Coast broadleaf species.  The ridges 
within the acquisition area are a mosaic of coniferous forest and open grassland habitat.  The 
acquisition includes the portions of the Willow Creek streambed and adjoining riparian woodland 
habitats. 
  
The acquisition area has no history of industrial, commercial, or residential uses.  Logging, 
cattle grazing, and limited camping have been the principal historic uses of the property.  With 
the exception of a few small areas of illegal dumping of household debris and two abandoned 
cars, the area contains no recorded or observable landfills, dumps, disposal sites, or other 
hazardous conditions.  The property contains very little in the way of structures or constructed 
improvements.  Only a few cattle-grazing related structures (small barn, water tanks, fencing, 
etc.) were observed.  The property does contain a number of unpaved roads used for logging 
and access to adjacent parcels, including a main road that traverses the valley floor, which is a 
county road that connects Hwy 1 to the southeast towards the community of Occidental. 
  
While the forested areas have been subjected to multiple generations of timber harvest, the 
acquisition area has significant examples of natural or near-natural habitats, especially along 
Willow Creek.  As noted, the property has been actively managed for commercial silviculture for 
many generations so the property has trees of varying ages and densities.  However, there is no 
recent evidence of commercial logging on the property. 
  
The property has been assessed for hazards by review of historic logging information and 
interviewing the current and former foresters for the property, by reviewing recent aerial 
surveys, and through visual surveys by various state representatives.  This approach was used 
on this property in lieu of the preparation of a formal Preliminary Site Assessment, Phase I.  
ESS staff has found that Phase I assessments typically are not warranted or of particular value 
for rural and/or remote properties that have no history of industrial or developed uses.  
Assessment of this property has confirmed a PSA I is not needed, nor would it be likely to reveal 
additional concerns with this property. 
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The seller has committed to the removal and/or remediation of all the hazardous conditions 
revealed in recent surveys of the property prior to the close of escrow. These conditions include 
the removal of two abandoned vehicles and the clean up of a few areas of household debris. 
Based on the most recent property survey, ESS staff has also requested that the existing gates 
on all secondary roads be secured prior to close of escrow to reduce unauthorized access. 
  
Based on surveys of the property, review of available materials, and interviews with past and 
current land managers, ESS finds that the property has no known short or long-term liabilities or 
conditions that should be addressed or disclosed at this time except for the limited issues listed 
above.  The property does have a limited long-term liability in regards to the main road through 
the property that currently allows limited but generally uncontrolled vehicular access.  As is 
typical of any rural setting, the road poses the potential for future illegal dumping and 
unauthorized off-road use.  While closure of this road to would substantially reduce these uses, 
it is unclear if this is a practical solution.  Until a long-term solution is implemented, the road 
could be patrolled, as needed, by DPR officers as part of their regular parkland public safety 
duties. 
 
Finally, the Willow Creek acquisition appears fully compatible with DPR’s existing mission in this 
area of Sonoma County.  The property is contiguous with existing Sonoma Coast State Beach 
parkland and the regional DPR offices.  The property is also consistent with the objective of 
restoring Willow Creek for anadromous fish, and facilitating joint DPR-Sonoma County initiatives 
for new recreational access opportunities. 
 
Other  
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
 
• This project is significant because this acquisition will provide public protection of 

approximately 80 percent of the entire Willow Creek watershed and approximately 
50 percent of the Freezeout Creek watershed. 

 
• This acquisition meets two major objectives of DPR: (1) preserving and sustaining 

biologically diverse ecosystems such as the Willow Creek watershed and the Freezeout 
Creek watershed; and (2) expanding outdoor recreation opportunities adjacent to or nearby 
existing State Parks such as the coordination of efforts to protect Sonoma County’s unique 
natural habitats, scenic areas and other open space resources of regional importance. 

 
• The Sonoma County Agricultural Preservation and Open Space District (SCAPOSD) will 

provide approximately 42 percent of the funds to purchase this property and intends to 
memorialize that the use is consistent with its conservation and protection goals in the form 
of a conservation easement or similar use restriction agreement.  If the use of the property 
should change the use of this property significantly, it may be necessary for the State to 
reimburse the SCAPOSD 42 percent of the market value to remove these restrictions. 

 
• There is one agricultural lease on the property that expired on December 31, 2004, and will 

not renewed.  No relocation assistance issues are involved because the lease has expired 
naturally by its terms and there shall be no tenants at the time of acquisition. 

 
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 
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• There is evidence of a possible implied dedication claim noted by the appraiser at locations 

off Willow Creek Road primarily for offsite vehicular use, hiking, and illegal cutting of 
firewood on occasion; however, the owner has taken affirmative steps to prevent the public 
from obtaining rights, to make clear the property is off limits to the public, and the appraiser 
concluded there was no public right established as a result of the trespass. 

 
• The SCAPOSD is also planning to grant to the State $300,000 to assist with initial park 

Development of this acquisition. 
 
• It is currently unknown to what extent resources will be required to operate this property.  

DPR is in the process of refining its estimate of the operational needs associated with this 
acquisition, which shall be provided prior to requesting acquisition approval. 

 
• DPR is also currently seeking endowments, partnerships, and/or grants to provide for or 

assist in providing for ongoing staffing/operating expenses. 
 
• The Wildlife Conservation Board and State Coastal Conservancy are each providing 

$1,187,000 via grants to the DPR to acquire this property.  While these grant agreements 
have not been fully reviewed by staff, these agreements shall be reviewed prior to DPR 
requesting acquisition approval to ensure the terms of the agreements are appropriate and 
that the grant conditions do not unnecessarily restrict the future use of this property.   

 
 
Staff Recommendation: Authorize site selection 
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PRAIRIE CITY STATE VEHICULAR RECREATION AREA, BARTON RANCH  
SACRAMENTO COUNTY 
DPR Parcel Number 7792-01, DGS Parcel Number 10270 
 
 
Authority: Ch.157/03, Item 3790-301-0263(2.5) 
 
 
a. Authorize the State to enter into an Agreement and Grant of Easement for Use 

Restriction for this project. 
 
 
APPROVED 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of General Services 

Department of Parks and Recreation 
Prairie City State Vehicular Recreation Area, Barton Ranch 

 
Action Requested 
The requested action will authorize the State to enter into an Agreement and Grant of 
Easement for Use Restriction for this project.   
 
Scope Description 
This project is within scope.  The operation and use of many State Vehicle Recreation Areas 
(SVRAs) are threatened by encroaching development.  Incompatible development of property 
adjacent to the SVRAs have interfered with, impaired, or closed the pre-existing operations of 
the SVRAs.  Therefore, the DPR proposes to enter into an easement agreement (“Agreement”) 
with an adjacent property owner who has lands immediately adjacent and south and southeast 
of Prairie City SVRA. 
 
The proposed Agreement imposes development restrictions on the adjacent land to preclude 
single or multi family residential use, and any other use that is incompatible with the existing 
SVRA.  Further, the Agreement waives any claim, past, present, or future, against the State 
caused by dust, sediment, or noise from Off Highway Vehicle (OHV) activities.  The proposed 
restriction shall encumber 1,069+ acres of the adjacent property and will ensure long-term 
viability of the existing SVRA.  The Agreement shall be the longer of fifty years or as long as the 
State continues its use of the Prairie City SVRA as an OHV park or other similar use requiring 
such restrictions and will be a covenant running with the land. 
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This acquisition meets DPR’s mission by helping to preserve and protect existing and planned 
facilities and associated off highway vehicle recreation at Prairie City SVRA.   
 
Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-0263(2.5) provides DPR’s, Off 
Highway Vehicle Division with $22,000,000 for buffer land acquisitions.  The property interest 
can be acquired with the funds available and in accordance with Legislative intent.  
 

$3,413,000 total project cost 
 

$3,000 project costs previously allocated (DGS staff costs) 
 

$3,410,000 project costs to be allocated: $3,405,000 for acquisition and approximately  
$5,000 in overhead costs 
 

Project Schedule 
The anticipated close of escrow is January 2005. 
 
Other: 
• There is no relocation assistance involved with this project. 
 
• DPR is unaware of any lawsuits pending concerning this property. 
 
• The purchase price shall not exceed 50 percent of the estimated fair market value as 

determined by a DGS approved appraisal. 
 
• No possessory interest is being acquired in this transaction, therefore, no site inspection is 

necessary and there will be no additional support costs to be incurred by the State for the 
care and maintenance of this property. 

 
• DPR shall ensure the use restriction agreement and Grant Easement clearly defines 

incompatible uses on the adjacent property to minimize future development conflicts.   
 
 
Staff Recommendation:   Authorize the State to enter into an Agreement and Grant of 

Easement for Use Restriction.   
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CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PIGEON POINT LIGHT STATION STATE HISTORIC PARK 
SAN MATEO COUNTY 
DPR Parcel Number A44101, 02, and 03, DGS Parcel Number 10183 
 
 
Authority: Chapter 106/01; 3790-302-0005(13) 
  Chapter 106/01; 3790-301-0005(29) 
 
 
a. Authorize acquisition 
 
 
APPROVED 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of General Services 

Department of Parks and Recreation 
Pigeon Point Light Station State Historic Park 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The project will acquire three separate properties commonly 
referred to as Whaler’s Cove (approximately 3 acres), Pigeon Point Lighthouse Ranch 
(approximately 19 acres), and Bolsa Point (approximately 42 acres) for purposes of restoring 
and protecting the unobstructed view of the Pigeon Point Lighthouse from Highway 1, allowing 
public access to bluffs and beaches adjacent to the park, and for the protection of valuable 
coastal habitat.  This request would authorize acquisition of these three properties.  Bolsa Point 
Beach is not contiguous to the other two parcels, however, all three parcels are contiguous to 
Pigeon Point Lighthouse.  Pigeon Point Lighthouse is currently operated and managed by 
Department of Parks and Recreation (DPR). 
 
Funding and Cost Verification 
This project is within cost.  Chapter 106/01, Item 3790-302-0005(13) provides $4,000,000 
and Item 3790-301-0005(29) provides $1,000,000 for this acquisition in fee simple interest and 
associated overhead for real property.  There are sufficient balances remaining in the accounts 
to pay the total project costs outlined below.  The property interest can be acquired with the 
funds available and in accordance with Legislative intent. 
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$5,017,000 total estimated project costs 

 
$2,000 project costs previously allocated:  DGS staff costs for appraisal and acquisition 

review  
 

$5,015,000 project costs to be allocated:  $5,000,000 for acquisition and approximately 
$15,000 for title and escrow fees 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on January 15, 2004, and the 
waiting period expired on February 19, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2005 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Pigeon Point Lighthouse properties on January 7, 2004.  The acquisition 
consists of approximately 63.5 acres comprised of three parcels located west of the Pacific 
Coast Highway in San Mateo County.  The parcels are vacant coastal lands.  
 
A Phase I Environmental Site Assessment (ESA) report prepared by Krazan & Associates, Inc. 
on May 2000 was reviewed by ESS staff and found to be in accordance with American Society 
for Testing and Materials (ASTM) standards.  The Phase I ESA covers only the Whaler's Cove 
parcel.  No evidence of recognized environmental conditions in connection with the subject 
property was identified in the Phase I ESA report.  As part of the site history, Krazan & 
Associates, Inc. submitted a records request to the County of San Mateo Building Department 
(CSMBD) for the subject site.  "According to CSMBD officials, some records were on file for the 
subject site.  However, at the time of Krazan's request, the records were not available for review 
or copy.  Upon receipt of the records, a letter will be prepared discussing the information in the 
records and any modifications to the conclusions of this report (Krazan 2000:8)."  
 
In a letter dated May 23, 2000, Krazan summarizes their review of the CSMBD records for the 
subject property:  "No permits for items such as underground storage tanks or other structures 
commonly associated with the storage of hazardous materials were provided by the CSMBD.  
Based on this additional information, the conclusions and recommendations presented in 
the ESA do not change."  ESS staff concurs with the findings and recommendations contained 
in the Phase I ESA report and follow-up letter prepared by Krazan & Associates, Inc. 
 
All buildings on the Whaler's Cove parcel that were identified at the time of the Krazan ESA site 
visit in May of 2000 have since been removed.   Additionally, there are no improvements on the 
Lighthouse Ranch Beach parcel or Bolsa Point Ranch parcel.  No potential problems with 
hazardous materials, e.g., ground and/or vegetation staining was observed during the 
ESS site visit and the property is compatible with the proposed future use. 
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Other: 

• The State Public Works Board approved this project for site selection on 
March 12, 2004. 

 
• The purchase price shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
 
• The Department of Parks and Recreation (DPR) is not aware of any lawsuits pending 

concerning the property.  The Property Acquisition Agreement will require delivery of title 
to the property free and clear of any mortgages or liens. 

 
• There is no implied dedication on this property. 
 
• There is no relocation assistance involved with this project. 
 
• The property is vacant and unimproved and is located in the Coastal Zone.  A Coastal 

Development Permit, Number 95-0022, was approved for demolition of structures on the 
Whaler’s Cove property.  The owner demolished the structures including warehouse 
buildings and the partially completed Pigeon Point County Inn. 

 
• The property contains a trail easement held by the seller. 
 
• A 1977 property survey identified a fence line that encroaches within the northerly 

boundary of the Bolsa Point parcel. 
 
• The owner has entered into an “Agreement of Obligations” with the previous owner, 

which was recorded February 15, 2002.  The agreement contains certain conditions 
related to indemnification and release for hazardous waste.  The owner will indemnify 
and hold the State harmless with regard to all conditions of the Agreement. 

 
• Mineral rights have been reserved on the property by a prior deed, however, a review of 

the records of the Department of Conservation and the California Geological Survey 
indicate no exploration or extraction of minerals in the area. 

 
• When this project was approved for site selection, DPR had estimated the need for two 

positions and ongoing costs of $133,000 for personal service and operating expenses to 
provide for public safety, a certain level of public access, resource protection, and 
maintenance.  In addition, DPR identified one-time costs of $38,000 for the purchase of 
equipment.   

 
• The DPR has since refined the operational needs associated with the acquisition and 

management of this property and has determined that the Department will provide 
historic public access through the use of volunteers and existing staff without the need 
for additional resources.  DPR will continue to seek endowments, partnerships, and/or 
grants to provide for or assist in providing for a higher level of public access.  However, 
should there be a decision to change the level of public access and/or other services at 
this location in the future, it is understood that these changes could have future support 
budget implications not considered at this time.   
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• This is Phase I of a two-phase project for the Pigeon Point Light Station complex.  The 

Department has certified that no initial staffing and operating expenses will be needed to 
provide for a minimal level of resource protection and public access as a result of this 
phase of the project.  However, the department has indicated that additional support and 
operating expenses may be needed to provide for a higher level of public access and 
resource protection associated with Phase II when completed.  

 
• The acquisition of this phase shall not obligate the Board to approve subsequent phases 

of the Pigeon Point Light Station.  The approval of Phase II and any associated support 
budget implications associated with that phase shall be considered separately from this 
phase of the project.   

 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
EMPLOYMENT DEVELOPMENT DEPARTMENT (7100) 
VACANT LAND, BALDWIN AVENUE, OROVILLE, BUTTE COUNTY 
Surplus Parcel Number SSL 531.1 
 
 
Authority: Government Code §11011.1 

Chapter 391, Statutes of 1994  
 
 
a. Authorize the sale of state surplus property 
 
APPROVED 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of General Services 

Employment Development Department, Vacant land, Baldwin Avenue, Oroville 
 

Action requested 
The requested action will authorize the sale of state surplus property. 
 
Scope Description 
This project is within scope.   Chapter 391, Statutes of 1994, authorizes the Director of 
General Services (DGS), with the approval of the State Public Works Board, to sell, exchange, 
or lease, for current market value or for any lesser consideration authorized by law and upon 
those terms and conditions and subject to those reservations and exceptions as the Director of 
General Services determines are in the best interest of the state, all or any part of the following 
real property:  Approximately 1.84 acres of unimproved land adjacent to the Employment 
Development Department Office, located at 2348 Baldwin, Avenue, Oroville, Butte County.  The 
Employment Development Department has determined that the property is no longer needed for 
its program purposes, and declared it surplus to the agency’s needs in Chapter 391, Statutes of 
1994. 
 
Funding and Cost Verification 
The costs associated with the sale of the state surplus property are administrative staff costs, 
and no future costs have been identified with the approval of this sale.  Pursuant to Chapter 
391, Statutes of 1994, DGS shall be reimbursed for any cost or expense incurred in the 
disposition of the Calexico property. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is February 2005. 
 
Other 
• Pursuant to Government Code 11011.1 the property was offered to state and local 

governmental agencies with the City of Oroville purchasing a small portion of the property in 
October 2000.  The City purchased a 0.14 acre portion of a larger narrow triangular parcel 
containing 1.84 acres and constructed a detention basin on the property.  The excavated 
material was placed on the 1.70 acre remainder parcel and was leveled and compacted to 
raise the lower areas of the parcel.  

• The approved appraised value of the remainder property of 1.7 acres is $31,000 dated 
March 2001.  A market survey was obtained August 2004 raising the value to $49,000.  The 
property was offered in a sealed bidding on October 1, 2004, and the highest bid received 
was $55,501.00 cash from a private individual. 

• The net proceeds of any monies received from the disposition are to be deposited in the 
Employment Development Department Building Fund. 

• The State shall retain all mineral deposits below a depth of 500 feet and without surface 
rights of entry as required by Section 5 of Chapter 391, Statutes of 1994. 

 
 
Staff Recommendation: Authorize the sale of state surplus property  
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CHINO HILLS STATE PARK, ORANGE, RIVERSIDE, SAN BERNADINO COUNTIES 
Entrance Road and Facilities 
 
 
Authority: Chapter 157/03, Item 3790-301-6029 (3) 
  Chapter 208/04, Item 3790-301-6029 (2.2) 
 
a. Approve preliminary plans 
 
 
APPROVED 
3/0 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of Parks and Recreation 

Chino Hills State Park, Orange Riverside and San Bernardino Counties 
Entrance Road and Facilities 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will improve service to the public and allow formal 
access to Chino Hills State Park by providing a new entrance road and associated 
infrastructure.  This project will include development of approximately 2 miles of a safe, 
all-weather entrance road, retaining walls, road drainage facilities, a park entrance station, 
utilities, a scenic overlook, erosion control, a multi-use path, a maintenance facility, comfort 
station, trailhead and intersection improvements. 
 
Funding and Cost Verification 
This project is not within cost.  Based on the preliminary plans estimate, a total of 
$12,651,000 is needed for the project.  This is an increase of $422,000 over the total project 
appropriations of $12,229,000 (3.6 percent of the construction cost and 3.4 percent of total 
project cost).  This increase is mainly attributable to general increases in construction costs due 
to inflation.  Because, actual project costs will not be know until this project is bid, it is not 
recommended that a deficit be recognized at this time.   
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$12,651,000 total estimated project costs 

 
$12,229,000 total authorized project costs 

 
$262,000 project costs previously allocated:  preliminary plans $262,000 

 
$11,967,000 project costs to be allocated: working drawings $192,000, construction 

$11,765,000 ($10,761,000 contract, $538,000 contingency, $421,000 A&E costs 
$45,000 agency retained items), and equipment $10,000 at CCCI 4309 
 

$422,000 estimated deficit: construction $422,000 ($402,000 contract and $20,000 
contingency) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on November 8, 2004 and the 
waiting period expired on December 7, 2004. 
 
Due Diligence 
The properties affecting this project were acquired from 1981 to 1991 as open space.  An 
existing unpaved park road underlies much of proposed alignment.  DPR staff has completed 
due diligence for this project and have not identified any significant issues.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: September 2006 
 
 
Staff Recommendation: Approve preliminary plans.   
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HUNTINGTON STATE BEACH, ORANGE COUNTY 
Expand Lifeguard Headquarters/Training Facility 
 
 
Authority: Chapter 157/03, Item 3790-301-6029 (5) 
  Chapter 208/04, Item 3790-301-6029 (2.4) 
 
 
a. Approve preliminary plans 
 
 
APPROVED 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of Parks and Recreation 

Huntington State Beach, Orange County 
Expand Lifeguard Headquarters/Training Facility 

 
Action requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will expand, reconfigure and make necessary facility 
improvements to the existing Huntington State Beach Training Facility and Park Lifeguard 
Headquarters.  The improvements to the facility will be accomplished by remodeling of the 
existing facility in conjunction with new construction additions throughout.  The existing square 
footage will more than double from approximately 5,000 to 12,000 square feet.  This project will 
include all work necessary to provide a fully operational facility. 
 
Funding and Cost Verification 
This project is not within cost.  Based on the preliminary estimate a total of $4,368,000 is 
needed for the project.  This is an increase of $442,000 over the total project appropriations of 
$3,926,000.  This is equal to 11.3 percent of total project cost.  This increase is due to the 
effects of inflation and market conditions on construction contract costs and also increased 
building foundation requirements based on soil conditions at the project site.  Because final 
project costs will not be known until this project is bid, it is not recommended that a deficit be 
recognized at this time.  However, because of the potential size of this deficit, DPR should 
pursue value engineering changes as well a possible deductive alternates to be included in the 
bid package, in an effort to bring this project within budget.   
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$4,368,000 total estimated project costs 

 
$3,926,000 total approved project costs 

 
$190,000 project costs previously allocated: preliminary plans  

 
$3,736,000 project costs to be allocated: working drawings $212,000, construction 

$3,444,000 ($2,865,000 contract, $201,000 contingency, $301,000 A&E costs 
$77,000 agency retained items), and equipment $80,000 
 

$442,000 estimated deficit: construction $442,000 ($414,000 contract, $28,000 
contingency) 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on September 15, 2004 and 
the waiting period expired on October 14, 2004. 
 
Due Diligence Status 
The project site was acquired in 1947 and has been in park use for over 50 years.  The project 
expands an existing park facility that is already on the site.  There are several utility easements 
with the Orange County Sanitation District and the Southern California Edison Company in the 
vicinity of the project.  However, these easements do not affect the project.  No other significant 
issues have been identified. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: April 2006 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 12 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
KENNETH HAHN STATE RECREATION AREA, LOS ANGELES COUNTY 
Vista Pacifica Visitor Center 
 
 
Authority: Chapter 157/03, Item 3790-301-6029 (2.5) 
 
 
a. Approve preliminary plans 
 
 
APPROVED 
3/0 
 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
Department of Parks and Recreation 

Kenneth Hahn State Recreation Area, Los Angeles County 
Vista Pacifica Visitor Center 

 
Action requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a new visitor center and associated 
facilities on the recently acquired Vista Pacifica property at Kenneth Hahn State Recreation 
Area.  This project includes a visitor center facility of approximately 10,000 square feet that will 
house interpretive and exhibit space, the shell of a food service facility, and appropriate office 
space.  This project also includes appropriate site access, associated parking, utility 
infrastructure, interpretive exhibits, roadway improvements, trails, viewing areas, and a small 
picnic area. 
 
Funding and Cost Verification 
This project is not within cost.  Based on the preliminary estimate a total of $10,033,000 is 
needed for the project.  This is an increase of $33,000 over the total project appropriations of 
$10,000,000.  This is equal to 0.3 percent of total project cost.  Because actual project costs will 
not be know until this project is bid, it is not recommended that a deficit be recognized at this 
time.   
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$10,033,000 total estimated project costs 

 
$10,000,000 total authorized project costs 

 
$496,000 project costs previously allocated:  studies $39,000, preliminary plans $457,000 

 
$9,504,000 project costs to be allocated: working drawings $656,000, construction 

$8,671,000 ($7,326,000 contract, $365,000 contingency, $418,000 A&E costs 
$571,000 agency retained items), and equipment $177,000 at CCCI 4309 
 

$33,000 estimated deficit: construction $33,000 ($31,000 contract and $2,000 
contingency) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 20, 2004 and the 
waiting period expired on May 20, 2004. 
 
Due Diligence 
Due diligence was completed in October 2000 for the property.  The property was purchased by 
Santa Monica Coastal Conservancy and transferred to DPR.  The condition of the property has 
not changed.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: December 2006 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
MALIBU CREEK STATE PARK, LOS ANGELES COUNTY 
Restore Sepulveda Adobe as a House Museum 
 
 
Authority: Chapter 106/01, Item 3790-301-0005(17)  

Chapter 157/03, Item 3790-301-0005 (6) 
  Chapter 208/04, Item 3790-301-0005(0.1) 
 
a. Approve preliminary plans 
 
 
APPROVED 
3/0 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Department of Parks and Recreation 

Malibu Creek State Park, Los Angeles County 
Restore Sepulveda Adobe 

 
Action requested 
The requested action will provide approval of preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will restore the historic Sepulveda Adobe and add 
interpretation and furnishings for it to serve as an interpretive house museum.  The project 
includes the restoration of interior building finishes, lighting, and other fixed improvements.  It 
also includes development and implementation of interpretive and furnishing plans; the 
restoration and interpretation of site structures and landscaping around the building; potential 
reconstruction of non-extant historic period outbuildings and landscape features; and 
improvements to provide accessibility to the building.   
 
Funding and Cost Verification 
This project is not within cost.  Based on the preliminary estimate a total of $1,566,000 is 
needed for the project.  This is an increase of $119,000 over the total project appropriations of 
$1,447,000.  This is equal to 8.2 percent of total project cost.  This increase is due to the effects 
of inflation and current market conditions on construction contract costs.  Because actual costs 
will not be known until this project is bid, it is not recommended that a deficit be recognized at 
this time.  However, the DPR should pursue value engineering and consider including deductive 
alternates in the bid package to bring this project back within cost.   



 

-35- 
January 14, 2005, Meeting Agenda Minutes 

 
 
 
$1,566,000 total estimated project costs 

 
$1,447,000 total approved project costs 

 
$214,000 project costs previously allocated:  studies $118,000, preliminary plans $96,000 

 
$1,233,000 project costs to be allocated: working drawings $187,000, construction 

$1,046,000 ($724,000 contract, $51,000 contingency, $99,000 A&E costs 
$172,000 agency retained items), at CCCI 4100 
 

$119,000 anticipated deficit: construction $119,000 ($111,000 contract, $8,000 contingency) 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on December 8, 2004 and the 
waiting period expired on January 7, 2005. 
 
Due Diligence Status 
The property containing the project site was acquired in 1979 as part of the acquisition of the 
lands for Malibu Creek State Park. The property, which included the Sepulveda Adobe 
structure, was placed in caretaker status in 1980 when the last tenant moved out.  There are 
several utility easements on the property from various agencies.  However it has been 
determined that these easements do not affect the project. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: December 2006 
 
 
Staff Recommendation: Approve preliminary plans and recognize anticipated deficit 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
DEPARTMENT OF MENTAL HEALTH  (4440) 
METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY 
Construct New Kitchen and Remodel Satellite Serving Kitchens 
 
 
Authority: Chapter 157/03, Item 4440-301-0660 (2) 
 Chapter 208/04 Item 4440-496-0660 (1) 
 Chapter 208/04 Item 4440-301-0001 (1) 
 
 

a. Approve proceeding with preliminary plans 
b. Approve recognized anticipated deficit for construction 

 (15 percent of total project cost) 
 (16 percent of construction cost) 

 
 
 
 
APPROVED 
3/0 
 
 
 
 
 
 
 

CONSENT ITEM 

STAFF ANALYSIS – 14 
Department of Mental Health 

Metropolitan State Hospital, Norwalk, Los Angeles County 
Construct New Kitchen and Remodel Satellite Serving Kitchens 

 
Action requested 
The requested action will authorize proceeding with preliminary plans while recognizing 
an anticipated deficit for the construction phase. 
 
Scope Description 
This project is within scope.  This project will construct a new single story Central Kitchen 
Facility and will renovate six existing Satellite Kitchens and Dining Facilities.  The Central 
Kitchen will include an overhead fire sprinkler system, new kitchen equipment, a cook/chill 
system, high capacity food storage racks, large freezers, 48” high receiving dock with four 
overhead coiling doors, and a new 300 kva emergency generator.  Satellite Kitchen 
improvements includes new kitchen equipment, seamless epoxy floors, ceramic tile walls, and 
acoustical ceiling tiles. 
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Funding and Cost Verification 
This project is not within cost. 
 
Chapter 157, Statutes of 2003, Item 4440-301-0660 (2) appropriated $18,726,000 for the total 
estimated project costs of both the Central Kitchen Facility and the Satellite Kitchens and Dining 
Facilities.  As lease revenue bond financing was deemed inappropriate for the satellite kitchen 
renovation component of the project, a decision was made to replace the satellite kitchen 
component with General Fund rather than lease revenue bonds.  As a result, Chapter 208, 
Statutes of 2004, Item 4440-301-0001 (1) appropriated $259,000 for Working Drawings for the 
Satellite Kitchens and Item 4440-496 (1) reverted $3,873,000 in lease revenue bonds that were 
previously allocated for the satellite kitchen component.  The 2005 Budget proposes $5,045,000 
for the construction phase of the satellite kitchen, thereby bringing total project authority to 
$20,157,000.  This total does not include an $80,000 augmentation for preliminary plans which 
was approved as a delegated item in October 2003.  
 
The 100 percent Schematic Design SD (30 percent Preliminary Plans) cost estimate shows an 
increase in the overall project cost, particularly for the New Kitchen portion of the project, due to 
the increased costs of raw materials, unforeseen sit conditions, and additional utility relocations.  
A 20-day letter was sent to the Legislature on December 31, 2004, and the 20-day notification 
period will expire January 19, 2005. 
 

$23,172,400 Total estimated project costs 
 

$20,237,000 Project costs previously allocated: preliminary plans $912,000 
 

$19,325,000 Project costs to be allocated:  working drawings $1,025,000 and construction 
$18,300,000 ($15,092,000 contracts, $1,057,000 contingency, $2,151,000 
A&E/Other project costs) 
 

$2,935,400 Recognized anticipated deficit for construction   
 

CEQA 
A Categorical Exemption is being developed by DGS-RESD-Environmental Services, 
anticipated completion January 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: March 2005 
Approve working drawings: January 2006 
Approve to proceed to bid: February 2006 
Complete construction: June 2007 
 
Due Diligence Status 
Due Diligence was completed on October 18, 2004. 
 
 
Staff Recommendation: Approve authorization to proceed with preliminary plans 

while recognizing deficit of 16 percent for construction phase. 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
DEPARTMENT OF MENTAL HEALTH (4440) 
PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY 
EB Building, Fire/Life Safety and Environmental Improvements 
 
 
Authority: Chapter 50/99, Item 4440-301-0660 (2) 
 Government Code Section 13332.11 
 
 
a. Approve augmentation $947,311 
 (13.4 percent of total project) 
 (14.6 percent of construction) 
 
 
 
APPROVED 
3/0 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
Department of Mental Health 

Patton State Hospital, San Bernardino County 
EB Building, Fire/Life Safety and Environmental Improvements 

 
Action Requested 
The requested action will approve an augmentation for the construction phase of this 
project. 
 
Scope Description 
The project is within scope.  The original project provided fire and life safety improvements 
(F&LSI) for the EB Building, Patton State Hospital in order to maintain accreditation.  These 
improvements include limited F&LSI throughout the building, several small areas of renovation, 
elevator renovation, re-roof and miscellaneous mechanical and electrical improvements.  The 
project was divided into three phases to allow for continuous occupancy of the facility.  Due to 
increased costs that were the result of the contractor’s lack of performance and subsequent 
termination and because of the deadline to sell bonds on the project, a scope change was 
approved during the October Public Works Board meeting.  Phases II and III of this project were 
delayed by this change and are now part of a separate project authorization approved in the 
2003 Budget Act.   
 



 

-39- 
January 14, 2005, Meeting Agenda Minutes 

 
 
Funding and Project Cost Verification 
The project is not within cost.  The Legislature appropriated $7.8 million lease revenue bonds 
for the construction phase of this project, thereby bringing total project authority to $8.4 million.  
In March 2003, $1.3 million was reverted reflect savings due to the deferral of Phase II and III of 
the EB building to a separate authorization.  Costs incurred in the final stages of construction 
and to cover the legal costs of defending the state require a $947,311 augmentation (14 percent 
of total project).   
 

$8,036,311 total estimated project costs 
 

$7,089,000 project costs previously allocated:  preliminary plans $179,000, working drawings 
$418,000, and construction $6,492,000 ($5,176,930 construction, $395,600 
contingency, and $919,470 A&E/other project costs 
 

$947,311 Project costs to be allocated:  construction $947,311 ($717,798 construction, 
$229,513 A&E/other project costs)  
 

$947,311 Additional funds to be augmented:  construction $947,311 (14 percent) within 
original appropriation 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 6, 1997, and the 
period expired on December 7, 1997. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete construction: April 2004 
 
 
Staff Recommendation:  Approve Augmentation. 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA REHABILITATION CENTER, NORCO, RIVERSIDE COUNTY 
Replacement Men’s Dormitories 
 
 
Authority: Chapter 324, Statutes of 1998, Item 5240-301-0001 (27.1), 61.15.035 
  Chapter 52, Statutes of 2000, Item 5240-301-0001 (32) 
 
 
a. Augmentation of construction phase $810,000 
 (11.17 percent of total project) 
 (9.99 percent total appropriations 
 
PULLED 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
Department of Corrections 

California Rehabilitation Center, Norco, Riverside County 
Replace Men’s Dormitories 

 
Action Requested 
The requested action will approve an augmentation to the construction phase of this 
project.   
 
Scope Description 
This project is within scope.  The scope of this project is to demolish and replace the existing 
(28) 100-bed men’s dormitories with (16) 200-bed men’s dormitories.  This multi-phase project 
will provide housing for all inmates throughout the construction period. 
 
Funding and Cost Verification 
This project is not within cost.  An increase to the construction phase is necessary to fund 
additional construction contingency and project administration needs of $810,000.  This 
augmentation encompasses the extensive excavation work undertaken to provide a structural 
foundation for supporting the building slabs, increased site electrical work for a new 
underground electrical feeder system, price increases in materials (e.g. concrete, steel, and 
lumber), additional cost associated with the fabrication an re-purchasing for structural steel, and 
the added cost for Inmate Day Labor to remobilize at the construction site.  Additionally, funding 
has been included for due diligence activities. 
 
$79,513,000 total estimated project costs 

 
$8,974,000 project costs previously allocated: preliminary plans $1,033,000 total project; 

working drawings $692,000 Phases O, I & II; and construction $7,249,000 Phase 
O & I 
 

$69,729,000 Project costs to be allocated: working drawings $1,219,000 Phases III through V; 
construction Phases II through V $68,510,000 (contracts $55,998,000; 
contingency $3,988,000; A/E $3,428,000; agency retained $2,603,000; and 
project management $2,503,000) 
 

$810,000 Pending augmentation: construction Phase I 
 

CEQA 
The Notice of Determination was filed with the State Clearinghouse on August 7, 2000 and the 
waiting period expired on September 7, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: January 2006 
 
Due Diligence: 
Schedule pending 
 
Staff Recommendation: Approve augmentation.   
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
MEDFLY FACILITY, HONOLULU, HAWAII 
Operating Adjustments and Enhancements 
 
 
Authority: Chapter 208/04, Item 8570-301-0111(1) 
 
 
a. Approve preliminary plans 
 
APPROVED 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
Department of Food and Agriculture 

Medfly Facility, Honolulu, Hawaii 
Operating Adjustments and Enhancements 

 
Action Requested 
The requested action will approve preliminary plans for this project.   
 
Scope Description 
This project is within scope.  The project consists of renovations of the existing Medfly 
Rearing Facility.  These renovations include alterations to the heating, cooling, humidification, 
and ventilation systems needed to increase the yields of sterile Temperature Sensitive Lethal 
(TSL) strain of Mediterranean fruit fly more suited to the State of California’s program and 
needs.  The current project is to complete the mechanical and electrical systems upgrades 
begun by the prior Special Repair project and change order.  
 
Funding and Cost Verification 
This project is within cost. 
 

$416,000 total estimated project costs 
 

$11,000 project costs previously allocated: preliminary plans  
 

$405,000 project costs to be allocated: working drawings $33,000 and construction 
$372,000 
 

CEQA 
N/A--the project is outside of California 
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction: May 2005 
 
Due Diligence Status 
No significant issues have been identified 
 
 
Staff Recommendation: Approve preliminary plans. 
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ACTION ITEM 
 

ACTION ITEM — 18 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SAN SIMEON STATE PARK, AMERICAN LAND CONSERVANCY 
SAN LUIS OBISPO COUNTY 
DPR Parcel Number A38801, DGS Parcel Number 10260 
 
 
Authority: Chapter 157/03, 3790-301-6029(10) 
 
 
a. Authorize acquisition 
 
APPROVED 
3/0 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM — 18 
Department of General Services 

Department of Parks and Recreation 
American Land Conservancy 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding from Proposition 40: 
California Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection Fund for 
new acquisitions for the State Park System without specifying particular parcels.  This request 
will authorize the acquisition of approximately 175 acres as an addition to San Simeon State 
Park.  The proposed acquisition meets the Department of Parks and Recreation’s (DPR) 
mission to protect valued natural resources. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 157/03, Item 3790-301-6029(10) provides funding for this 
acquisition in fee simple interest and associated overhead for the real property.  The property 
can be acquired with the remaining funds and in accordance with Legislative intent.  
 

$1,479,000 total project costs 
 

$3,000 project costs previously allocated (DGS staff costs) 
 

$1,476,000 project costs to be allocated: $1,470,000 acquisition and approximately 
$6,000 in overhead costs 
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 31, 2001, and the waiting 
period expired on September 4, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is February of 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the American Land Conservancy (ALC) property on September 22, 2004.  The 
Department of Parks and Recreation acquisition consists of approximately 175 acres of 
undeveloped agricultural land east of Highway 1 (Pacific Coast Highway—PCH) at the 
intersection of Highway 1 and San Simeon Creek Road.  The property consists of 175 acres 
(APN 13-051-018) located in the unincorporated San Simeon area (approximately 3.75 miles 
north of Cambria), San Luis Obispo County, California. 
 
A Phase I Environmental Site Assessment (ESA) report prepared by Earth Systems Pacific on 
January 3, 2003 (revised January 7, 2003), was reviewed by ESS staff and found to be in 
accordance with American Society for Testing and Materials (ASTM) standards.  No evidence of 
recognized environmental conditions in connection with the ALC property was identified in the 
ESA report. The Phase I report did identify the following: 
 
• “The Willis Warren Ranch landfill is present approximately 1,000 feet northeast of the ALC 

property, on the opposite side of Van Gorden Creek.  Groundwater and air quality 
assessments are planned for the landfill during 2003-04.  It is possible that the landfill may 
have impacted groundwater, surface water or air quality in the area; however, the 
responsible party(ies) for the landfill would shoulder liability for remedial action required by 
regulatory agencies.” 

 
The Regional Water Quality Control Board (RWQCB) was contacted (Frank Demarko, personal 
communication, November 4, 2004) regarding the planned groundwater and air quality 
assessments for the Willis Warren Ranch landfill.  Mr. Demarko forwarded a copy of a report 
containing an analysis of laboratory analytical results on surface and groundwater samples 
collected on January 22, 2003, at the closed/abandoned San Luis Obispo County waste 
disposal site (aka Van Gordon Creek Dump/Willis Warren Ranch landfill).  The report is based 
on a single sampling event, so the following conclusions are qualitative in nature: 
 
• Surface Water—the Dump or other land use practices do not appear to be significantly 

altering the water chemistry (general mineral) or releasing detectable (or trace) 
concentrations of volatile or semi-volatile compounds to surface waters. 

 
• Groundwater—it appears existing land use practices may be increasing general mineral 

concentrations in groundwater.  However, insufficient data is available at this time to 
determine if wastes associated with the Dump are significantly contributing general mineral 
constituents to groundwater.  Metal analytical results suggest the land use practices in the 
vicinity of the Dump are increasing arsenic and iron concentrations in groundwater.  
Additionally, both toluene and 2-Methylphenol could be associated with waste from the 
Dump.  However, both of these constituents could also be associated with other land use 
practices at or near the Dump (e.g., agricultural practices, equipment fueling and 
maintenance).  The sources of the volatile and semi-volatile constituents detected need 
further assessment. 



 

-46- 
January 14, 2005, Meeting Agenda Minutes 

 
The RWQCB staff recommends additional assessment/work (e.g., additional surface and 
groundwater sampling, construction of a groundwater monitoring well adjacent and 
downgradient of the Dump, monitor for landfill related gases above and below ground surface at 
the dump, measure the depth and characterize the soils used to cover the waste disposed at 
the Dump) for the Willis Warren Ranch landfill property.  The RWQCB has contacted the 
responsible parties, i.e., the Warren Trust, the Cambria Community Services District, and San 
Luis Obispo County, and requested that they conduct further site characterization for the 
identification of and extent of groundwater and surface water contamination. 
 
At this time it is unknown if the water contamination has any impact on the proposed ALC 
property acquisition.  Topographically, the 20-acre Willis Warren Ranch Dump is situated 
between and immediately adjacent to two creeks, Van Gordon Creek to the west and a 
Seasonal Creek to the east.  The Dump is at the lower end of a northeast to southwest trending 
watershed.  Hydro geologically, it appears that the groundwater beneath the Willis Warren 
Ranch Dump corresponds with the watershed’s topography, essentially southerly.  Based upon 
the topography and hydrogeology of the area, it appears unlikely the ALC property, which is 
located to the west of Van Gordon Creek and at a higher elevation from the Dump site, would 
be impacted by either the groundwater or surface water contamination emanating from the Willis 
Warren Ranch Dump site.  
 
The site visit to the ALC property revealed no improvements, e.g., industrial uses, fuel storage, 
waste disposal, etc., on the property that would raise a concern for migration of hazardous 
materials.  No potential problems with hazardous materials, e.g., ground and/or vegetation 
staining were observed during the ESS site visit and the property is compatible with the 
proposed  
 
Other: 
• The project was approved for site selection by the State Public Works Board on 

December 17, 2004.  
• The purchase price does not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

• The property is vacant and unimproved. 
• There is no relocation assistance involved with this project. 
• There is no implied dedication applicable to this property.  
• The acquisition is contingent on the California Transportation Commission depositing an 

Environmental Enhancement and Mitigation grant directly into escrow for the benefit of the 
American Land Conservancy (ALC), to be distributed by ALC, the seller, at close of escrow. 

• The acquisition agreement does not include standard indemnification language.  However, 
based on environmental reviews and historical use of the property, the Department asserts 
that the risk associated with accepting the acquisition without the standard indemnification 
provisions is relatively low.  

• Due to the proximity of this property to the adjacent 20-acre Warren Ranch Dump site, DPR 
and ESS staff are available to address the risks associated with the acquisition of this 
property without the standard indemnification language.  

• This property is encumbered by the California Land Conservation Act of 1965 (Williamson 
Act) and DPR has notified the Department of Conservation of the proposed acquisition. 

• It is anticipated that the management of this property will be handled within existing 
resources.  DPR will provide visual patrols using existing staff. 

 
Staff Recommendation: Authorize acquisition. 
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OTHER BUSINESS 
 

OTHER ITEM – 19 
 
Authorize an amendment to each of the Board's bond counsel contracts to add time-only 
 
 
 

REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 
 
 
 
 
 
 
 
 
 


